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Overview of the Northeast
Interceptor Sewer System

+¢» Constructed in
1984/85

¢ Enabled Wrightsville
Beach to close their
Wastewater
Treatment Plant
(WWTP)

«* Two pump stations
and approximately
nine miles of pipeline

«* Transports sewage to
the Southside WWTP &
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System Improvements since Initial
Construction

. % Odor Corrosion
System

&8 < Pump capacity/
redundancy and
control systems

s Standby power

*» Spill control berm

.+ Pipeline replacement
¢ Line pigging ports
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Maintenance and Inspection
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Future Improvements in Capital
Program
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Timeline of Events of July 1, 2005

6:22am 911 Center calls City Emergency number
6:24 am  Standby staff person paged

6:35am  Standby staff responds and learns of spill
/.10 am  Standby staff arrives and makes

assessment
7:30 am  Repair force and equipment mobilized
1:.30- New Hanover County and Wrightsville
8.00 am Beach utilities staff notified
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Timeline of Events of July 1, 2005

8:23am  NC Division of Water Quality (DWQ) notified
8:30 am  City Manager’s Office notified

8:30am TV news media arrive on site

9:00am DWAQ officials arrive on site

10:00 am Pump Station shut down

1:00 pm  City issues press release

2:.00 pm  Cause determined and repairs begin

5:45 pm  City issues second press release

10:30 pm Repairs complete
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Follow-up Activities

o July 2, 2005 — UNCW §
and DWQ begin
collecting samples

¢ July 5, 2005 - Spill
report submitted to
DWQ

¢ July 9, 2005 - Public
Notice published R A g ST T
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Lessons Learned and
Recommended Actions

¢ Earlier News Release

*+ City will continue cooperation with DWQ

¢ Low flow alarm

¢ Follow-up inspection and evaluation of repair
¢ Additional pipeline project

¢ Internal and external critique

* Public meeting

* Follow-up report to DWQ
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